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Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

Tower anchorage:
The following work was done on the ESW welds today:
- The cracks at the top of the ESW weld 'W' was being excavated by carbon arc gouging and grinding.
MT was continually performed at various depths of the excavation.
- I gave approval on the request for weld repair of the excavation at the top of ESW welds 'S' and 'W'.
- On weld 'R', the repair of the crack excavation was started to be welded with 7018.
- On weld 'G', the final MT and UT was done on the top of the weld repair area and the upper 300mm of
the ESW weld.
- On weld 'E', the final UT was done on the upper 300mm of the ESW weld. A 60mm long reject was
found at a depth of about 33mm. This was excavated today, but not yet MT cleared.

Other work around the Tower anchorage:
- They continued to strip portions of the 13m access platform.
- The bevel previously cut along the top of shear plate cE was being ground today. Also, some small curfs
and torch gouges were being welded with 7018 and ground smooth.

*********
Meeting:
I attended the QC-QA meeting from 10:00 until 10:45. Attending were Bob Kick, Chuck Kanapicki, and
Jim Bowers from ABF, and Paul Jefferson, Nina Choy, Robert Mertz, Bill Levell, and myself from
Caltrans. The following Tower related topics were discussed:

- Upcoming schedule: The current push is to get the ESW repairs completed, and get them NDT'd along
with the upper 300mm of the ESW welds. The work below the 13m diaphragm will be done later as
manpower permits.

- Weekly welding reports: Official submittals are up through the 3rd week in May. Bootleg copies have
been given up through the 4th week in June.

- ESW restart on the weld connecting shear plate a1S to the East shaft: We briefly discussed how the
NCRs associated with the restart will be closed, but the topic was tabled since the current focus is on the
work at the 13m elevation, and the work around this restart can be done at any time within the next year.

- ESW chart recorders: We again requested that the chart recorders for the ESW welding be submitted or
transmitted to the Department. ABF responded that they did not believe that it is required to submit them.
.
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Job Name: 04-0120F4 Inspector Name: Wright, Doug Diary #: 146 Date: 09-Aug-2011 Tuesday

Bid Item: 053 T-L01-SPD.05304-0120F4 Tower Lift 01 Shear Plates and Diaphrams

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM FREDERICK KADDUIronworker 8.00 2.00 0.00 10.00

APP Alex BlancoIronworker 8.00 2.00 0.00 10.00

APP DEVAN MURPHYIronworker 8.00 2.00 0.00 10.00

APP JEREMY DOLMANIronworker 8.00 2.00 0.00 10.00

APP JEFFERY SOUZAIronworker 8.00 2.00 0.00 10.00

FOR RORY HOGANIronworker 8.00 2.00 0.00 10.00

JNM RICHARD GARCIAIronworker 8.00 2.00 0.00 10.00
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